

Project Planning Phase

Project Name: Script-Controlled ACL - Restrict Record Access Based on Field Value | **Team ID:** _____ | **Maximum Marks:** 5

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User and Role Setup	USN-1	As an admin, I can create a test user (EEE User) with a user ID, name and email.	1	High	
Sprint-1		USN-2	As an admin, I can create the custom roles bb1, bb2, bb3 and bb4.	2	High	
Sprint-1		USN-3	As an admin, I can assign all the roles to the EEE User.	1	High	
Sprint-1	Table and Data Setup	USN-4	As an admin, I can create the custom table u_institution_details.	2	High	
Sprint-1		USN-5	As an admin, I can add the fields Student Roll Number, Student Name, Faculty Name, Branch, Email, Phone Number and Description to the table.	3	High	
Sprint-1		USN-6	As an admin, I can create sample records with different branch values (ECE, EEE, CSE).	2	Medium	
Sprint-2	Read ACL	USN-7	As an admin, I can create a Read ACL that requires the bb1 role and the data condition "Branch is EEE".	3	High	
Sprint-2		USN-8	As an admin, I can write an advanced script so admins get full access, bb1 users see EEE records, and everyone else is denied.	3	High	
Sprint-2		USN-9	As a tester, I can impersonate the EEE user, a user without the role, and Admin to verify Read access.	2	High	
Sprint-2	Create, Write and Delete ACLs	USN-10	As an admin, I can create a Create ACL with the bb2 role so users can add new records.	2	Medium	
Sprint-2		USN-11	As an admin, I can create a Write ACL with the bb3 role so users can edit records.	2	Medium	
Sprint-2		USN-12	As an admin, I can create a Delete ACL with the bb4 role so users can delete records.	2	Medium	
Sprint-2	Testing and Documentation	USN-13	As a tester, I can verify that a user with bb1+bb2+bb3+bb4 can view, create, edit and delete EEE records.	3	Medium	
Sprint-2		USN-14	As a team member, I can document the lab with screenshots and the final outcome.	2	Low	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	05 Oct 2026	10 Oct 2026	11	10 Oct 2026
Sprint-2	19	6 Days	12 Oct 2026	17 Oct 2026	19	17 Oct 2026

Dates are sample values; adjust to the actual schedule.

Velocity

Total story points = 11 + 19 = 30 across 2 sprints, so team velocity = 30 / 2 = **15 story points per sprint**.

Average velocity (AV) per day = velocity / sprint duration = 15 / 6 = **2.5 story points per day**

Burndown Chart

A burndown chart plots the work left to do (story points) against time (days). With 30 points over 12 working days, the ideal burn rate is 2.5 points per day.

